



THE AUSTRALIAN NATIONAL UNIVERSITY

Stream 13 Workshop- planning the year

Research workshops 1 & 2

§ Research component 1: December 2008

- Mapping the year
- Meeting other researchers

§ Research component 2: February 2009

- Set the date
- Report on the first trawl of the literature to spokes
- Refining the research question
- Systematic review
- Plans for linkage and exchange

Workshops 3 and 4

§ Research component 3: June 2009

- Progress on systematic review
- Progress on initial work on translation from evidence to policy/practice

§ Research component 4: October 2009

- Progress on systematic review
- Progress on linkage and exchange
- 1:3:25 format
- Timelines for completion of report for consideration by referees by end November

- § Start December 2008
- § Contracts signed
- § Staff recruited
- § Initial literature search
- § Identify and recruit L&E partners
- § Refine research question
- § Systematic review
- § Progress report: 30 June 2009
- § Completion and acquittal 15 January 2010